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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Santa Clara Wastewater Treatment Plant Emergency Response - Removal Polrep

<ED S Fa
A Fa

_/Kﬁ N

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region IX

Subject: POLREP #4
Work Continues
Santa Clara Wastewater Treatment Plant Emergency Response

Santa Paula, CA
Latitude: 34.3144538 Longitude: -119.1024780

To: Harry Allen, EPA Region 9
Kathleen Salyer, EPA Region 9
Enrique Manzanilla, EPA Region 9

From: Martin Powell, OSC
Date: 12/14/2014
Reporting Period: 12/6/2014-12/14/2014

1. Introduction
1.1 Background

Site Number: A973 Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency
Response Lead: EPA Incident Category:

NPL Status: Non NPL Operable Unit:

Mobilization Date:  11/18/2014 Start Date: 11/18/2014
Demob Date: Completion Date:

CERCLIS ID: CANO000900238 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response
1.1.2 Site Description

The incident began at approximately 3:30 am on November 18, when a vacuum truck exploded. Reports
vary as to what activities lead up to the explosion (one suggested that the operator had begun
aggregating wastes from totes at the facility into the vac truck). A fire ensued, eventually involving
several waste streams, including oxidizers, acids, polymerizing agents, and possibly chlorine tablets. It
is not clear what was in the vac truck when the explosion began. The secondary containment filled with
a watery sludge from the mixed chemicals.
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Almost immediately, fine crystals formed on the drying surfaces from the chemical mix; these were found
to be shock sensitive, and the VCFD experienced a couple of incidents of sparks and small explosions
from walking on the crystals. VCFD Haz Mat indicated that all tests on the crystals indicated an organic
peroxide. VCFD and Santa Paula fire each abandoned one firefighting rig in the facility due to
contamination with shock-sensitive organic peroxide.The Ventura County Sheriff conducted an
evacuation out to a distance of one half mile and a shelter in place advisory was issued to residents
located up to three miles downwind.

1.1.2.1 Location
815 Mission Rock Road, Santa Paula, CA 93060
1.1.2.2 Description of Threat

The fire has been extinguished, although a significant smoke plume/gas cloud was observed to leave the
site.

The following inventory summarizes chemicals reported to be on the site prior to the fire. It is believed
that other unknown chemicals were also present.

Common Name Maximum Amount Onsite
motor oil 110 gallons

oxygen 1,000 cubic feet
acetylene 600 cubic feet
potassium permanganate 1,500 pounds
diesel fuel 500 gallons

320-L polymer 1,980 gallons
460-TC polymer 660 gallons
chlorine tablets 2,750 tablets
hydrogen peroxide 3,300 gallons
soda ash 3,300 gallons
sodium hypochlorite 990 gallons
aluminum chloride 1,650 gallons
anionic polymer 2,750 gallons
defoamer 110 gallons
emulsion breaker 110 gallons
ferric sulfate 3,300 gallons
sulfuric acid 93-99% 660 gallons
used motor oil 110 gallons
used motor oil filters 100 gallons

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Due to the nature of the hazards onsite, the site assessment process is running in parallel with
cleanup/neurtalization operations. While the specific chemicals of concern are unknown, the driving
hazardous are pH and oxidizers. The oxidizers are shock sensitive, erupt in a flash of fire, and are
pervasive onsite. Therefore neutralization efforts are employeed prior to assesssment, with assessment
serving as confirmation of successfull neutralization. This process continues as areas of the site are
cleared, thus allowing access to the uncontained mixture of chemicals located in the center of the site.
Traditional offsite laboratory analysis is currently unavailable due to the hazard that samples pose to the
lab equipment and personnel. Alternative methods are being explored, as are stabilization alternatives
for the ponded chemical mixture on site.

2. Current Activities
2.1 Operations Section
2.1.1 Narrative

2.1.2 Response Actions to Date
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12-06-2014 Day 19 1 OSC, 1 START, 2 Strike Team. Operations applied sodium sulfite solution to
surfaces in areas B1 through B4, pressure washed, and conducted swipe sampling to confirm the area is
free of corrosives and/or oxidizers. Ops crews were unable to begin decontamination of the vac truck in
area B2; this truck is blocking full access to the southern approach to the containment pond.

Ops crews also pressure washed the two trucks in the northeast corner of the facility, but were unable to
complete offloading the contents to Baker tanks by the end of the ops period. One of these trucks will be
demobilized from the site, and the other will be used to remove stagnant rainwater from the areas along
the southern approach into the site.

CTEH’s chemist also haz catted the seven samples collected during the Level B entry on 12-04-2014.
Haz Cat results indicated no RCRA characteristics in the samples collected except: a strong oxidizer
(~10 ppm) result from the solid, white sample collected from the ground in front of the tank truck in Area
B2 (sample 12/5-4); IR spectra from this sample suggest a chlorite/chlorate compound. The pH in the
samples range from 5 to 11.

CTEH Submitted a Waste Management Plan to the IC for approval.

12-07-2014 Day 20 1 OSC, 1 START, 2 Strike Team. Patriot/CTEH continued clearing the entry areas
up to the sludge pond.

12-08-2014 Day 21 1 OSC, 1 START, 2 Strike Team OSC Dunkelman replaced OSC Powell.
CTEH/Patriot attempted to tow the 120-barrel Patriot vaccum truck out of the pool area. The battery was
dead and the air brakes were found to empty. Patriot brought in a compressor to refill the air brakes prior
to towing the truck into Sector B-2. When the brakes were refilled, Patriot towed the 120-barrel out of the
pool and into B-2 for additional decon. Neutralization solution was reapplied to the driver side door.

Santa Paula Fire arrived at Unified Command and requested the results from the CTEH swipe samples
on Engine 82. Several Fire Department employees have been complaining of respiratory irritation which
they believe is related to the contamination of the Engine. CTEH dispatched an air monitoring team to
the Santa Paula Storage Yard to monitor near Engine 82 — no elevated readings were observed.

Patriot/ CTEH conducted a bench test on solidification materials. Powdered rock was chosen based on
availability and ease of access. The initial bench test revealed that powdered rock absorbs
approximately 20% of its weight alone. Additional mixtures with Portland cement will be conducted
tomorrow.

12-09-2014 Day 22 1 OSC, 1 START, 2 Strike Team

Patriot/CTEH extended their decon zone into Sector A1. CTEH/Patriot procured a 1,000 gallon “water
buffalo” to spray neutralization solution on site. Patriot/CTEH applied solution to Sector B2, B3, C1, D1
and the water truck on site. The water truck was also found to have a dead battery, so it will not be
moved out of the contaminated area today. Neutralization solution was applied to Engine 26 in the pool
as well as on the western edges of the pond.

EPA, Patriot, and CTEH attended a Ventura County Board of Supervisors meeting to provide updates on
the Site.

Samples of the pool in D2 were collected for use in additional bench tests of the solidification material.
Powdered rock and Portland cement were mixed with samples at a ratio of 10to 1, 5to 1, and 1 to 1.
The ratio of 1 to 1 was found to be the most effective, absorbing approximately 40% of its own weight.

12-10-2014 Day 23 1 OSC, 1 START, 2 Strike Team CTEH/Patriot moved the 120-barrel truck from A1
into F2 for storage. Swipe sampling cleared the truck for oxidizers in all places except the cup holder and
the driver’s side floor. Additional solution was applied and the truck was cleared. CTEH/Patriot towed
Engine 26 out of the pool and into B2 to conduct gross decon on the truck. The Engine was also found to
have a dead battery and empty air brakes.

Upon removing Engine 26, the pool was observed to be approximately 6-12” of liquid over several feet of
polymer at the bottom.
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Berm repair was completed by Patriot under the advisement of Ventura County Health Department.
Additional loads of sand and gravel were applied to areas which looked to be insufficiently bermed or
needed repair following the last rain event.

CTEH/Patriot presented a plan to extend the operational period to 48 hours which was supported by
EPA and Ventura County Health.

CTEH/Patriot has revised plans for the rain event to include a vac truck and personnel on-call in case of
pooling water on the site.

12-11-2014 Day 24 1 OSC, 1 START, 2 Strike Team Patriot/CTEH conducted a meeting with Ventura
County Health (VCHD), EPA, and additional stakeholders to discuss the schedule of work going forward.
EPA and VCHD has expressed concern over the schedule of operations and the size of personnel teams
on Site. Patriot says they will address those concerns.

Work continues on the Site in an attempt to prepare for the rain event. Significant downpours are
expected from midnight through the early mornings. Patriot will stage two vacuum trucks and staff
personnel overnight to monitor the site response to rain.

Neutralization solutions application continued on the fire truck and water truck. Additional solution was
applied to D area and C area.

CTEH submitted a Tank/Tote sampling plan to EPA for comment. EPA, VCHD, and START conducted a
review of the plan and submitted comments to CTEH. CTEH intends to resubmit the plan as early as
Friday.

12-12-2014 Day 25 1 OSC, 1 START, 2 Strike Team. Heavy rains occurred through the night, causing
flooding onsite. Patriot/CTEH performed storm water management activities, including transferring
approximately 60,000 gallons of rainwater to Baker tanks. No site mitigation activities occurred today.

EPA, County and START performed a site walk to observe the efficacy of berming efforts. EPA and
START observed water penetrating the sandbag walls, and noticed a sheen on water leaving the
southwest corner of the site. However, fluid from the containment area did not leave the site.

The START reviewed the second draft of the Tank and Tote Inventory Sampling and Analysis Plan.

12-13-2014 Day 26 1 OSC, 1 START, 2 Strike Team. 1 OSC, 1 START, 2 Strike Team. Patriot/CTEH
submitted a revised Tank and Tote Inventory Sampling and Analysis Plan, as well as a Water
Solidification Plan. The IC reviewed both plans and provided comments. The Tank and Tote Inventory
Sampling and Analysis Plan was accepted without further comment; the Water Solidification Plan
required several rounds of review and was accepted by the evening Ops Briefing.

Site operations included applying sodium sulfite solution to D5 and a portion of D4. In addition, crews
conducted visual assessments of 55 frac tanks at the site. Although EPA and County had approved the
solidification plan, solidification activities did not begin as Patriot had not obtained solidification materials
in advance and the facility was closed for the weekend. Throughout the course of the day EPA noted that
the pace of work was very slow and pointed this out repreatedly to Patriot, CTEH and the PRP
representative.

12/-14-2014 Day 27 1 OSC, 1 START, 2 Strike Team. There were limited onsite operations by Patriot.
CTEH personnel, supported by Patriot, continued sampling of tanks onsite, and initiated HAZCAT
analyses of these samples.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Southern Califiornia Wastewater (aka Southern California Wastewater) is believed to be the
owner/operator of the facility. Green Compass, is believed to be their parent company. Work at the site
is being conducted by Patriot Environmental Services, who has provided EPA a copy of a Master
Services Agreement. This agreement between Patriot Environmental Services and Southern California
Waste Water is dated 11/18/2014 . The following services are requested under this agreement: provide
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personnel equipment and materials to post fire cleanup at Mission Rock located as directed.
OSC Powell has provided verbal notice to the PRP's legal counsel on 11/24/2014, and to the PRP on
11/25/2014. A NFRA was issued to the Plant's Operation Manager on 11/26/2014. On 11/28/2014 the

Plant's Operation Manager stated that the NFRA had been provided to the PRP. A signature
memorializing receipt of NFRA was received on 12/07/2014.

2.2 Planning Section
2.2.1 Anticipated Activities

Conduct all work in a safe manner

Continue to evaluate contamination of the facility

Continue to evaluate any offsite impacts

Continue to decontaminate trucks and apparatus that inhibit safe access to work areas
Continue cleanup of facility, and initiate treatment/disposal of waste material

Continue to keep the community and response partners informed of site activities
Prepare for rain events

2.2.1.1 Planned Response Activities

2.2.1.2 Next Steps

Continue site operations

2.2.2 Issues

Onsite contamination is extremely reactive. Onsite personnel (with support from offsite resources) are

continuing to evaluate treatment/neutralization or stabilization options which will render the material safe
for disposal.

2.3 Logistics Section
No information available at this time.

2.4 Finance Section
No information available at this time.

2.5 Other Command Staff
2.5.1 Safety Officer

2.5.2 Liaison Officer
2.5.3 Information Officer
Public affairs are being handled by Ventura County OES and FD.

EPA does not have a PIO onsite. Nahal Mogharabi is serving as the EPA PIO from a remote location
and will provide onsite support if requested.

3. Participating Entities
3.1 Unified Command

Santa Clara Wastewatere Treatment, EPA and Ventura County Environmental Health

3.2 Cooperating Agencies

http://www.epaosc.org/sites/9634/files/santaclarawastewater polrep 4.htm 2/3/2015



Page 6 of 6

Ventura County Fire

Ventura County Sheriff

Santa Paula Fire

Ventura County Agricultural Commission

U.S. Food and Drug Administration

CA Department of Public Health, Food and Drug Branch
CA OSHA

4. Personnel On Site
No information available at this time.

5. Definition of Terms
No information available at this time.

6. Additional sources of information
No information available at this time.

7. Situational Reference Materials
No information available at this time.
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